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1.  Originator 
 
Sarah Lewallen 

2.  Log Date: 
      
3/17/04 

3.  CCR #: 
  
04-0166    

4. Rev: 
   

— 

5.  Tel: 
 
301-925-0865 

6. Rm #:  
 
3103A 

7. Org. 
 
SED 

8. CCR Title: Add SSA to Lemmings to support engineering software deliveries 
 
9. Originator Signature/Date 
  
Sarah Lewallen     /s/    3/16/04          

10.   Class  
      

IN 

11.  Type:    

CCR  
  

12. Need Date: 5/3/04  
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson     /s/     4/5/04 

14.  Category of Change:  
Update ECS/EMD Baseline Doc

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
N/A 

17. Schedule 
Impact: 
None 

18.   CI(s) Affected:None 

19.  Release Affected by this Change:  
N/A 

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
Currently, space is being used to support CSG functions using the NetApps.  These locations are:  /vol/vobs/ARCHIVE for custom 
code, /vol/vobs/ARCHIVE/COTS for COTS software. and /vol/vobs/SHELF for Engineering Software deliveries.  There is linear growth 
within these directories until the data can be archived on DLT tape or CD-ROM.  As ClearCase needs /vol/vobs also, it would be  
better to re-locate the ARCHIVE and SHELF data from the NetApps.  Also, in the preparation and delivery of custom and COTS 
software, there is a manual (nuisance) step to move the data from server "blood" and lemmings:/data0/CM_INBOX to stage for CCR 
deliveries. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Rename the current Lemmings ein 3356 to Aruba. Add CD-R ein 3070 and device drivers. Install a new system ein 20807 on the  
119 network in room 1100 with SSA ein 3887 to be called Lemmings. Configure SSA disks in one RAID 1/0 volume using Volume 
Manager 3.0.4. Modify the DeliveryTool to prepare and deliver software in a central location (lemmings), and eliminate the blood- 
>NetApps copy as well as remove the competition for ClearCase /vol/vob space. Move the multipak ein 9086 from Aruba which 
contains /data0 to the new Lemmings. 
25.  Alternate Solution:  (use additional sheets if necessary) 
Attach to server "repete" or "blood" to avoid placement of data on the NetApps. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Occasionally, NetApps runs out of space, which affects the builds.  Also, occasionally, there are errors made in copying the prepared 
data from "blood" to the NetApps which affects the software being delivered using the DeliveryTool. It is reasonable to expect that 
these occasional errors will occur in the future without a process change. Also, engineering SW deliveries are growing rapidly. 
27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date): 
Darryl Washington     /s/     4/5/04 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 


